Summary/Action Items

Instrument group

- Adopt a 3-month Ed2 gain delivery schedule (down from 6 months).
- Edition3 instrument improvements:
- Finalize FM1 and FM2 SRFs through end of March 2010 once Ed2 Terra SSFs available.
- Finalize FM3 & FM4 gains through March 2010 and BOM SRFs
- Finalize FM3 & FM4 SRFs through December 2007, and March 2010 once Ed2 SSFs
available from Magneto.
- Paper summarizing Ed3 calibration approach and validation (BOM SRF, gains, SRFs,
etc.). CERES+AIRS paper by Xianglei Huang.
Clouds
- Edition3 delivery July 25 2010 (1-month delay due to AMI instability).
- Continue Edition3 validation efforts with Cloudsat, CALIPSO, ARM.

- Refine cloud transmittance calculation.

- Examine reason for large differences with C3M over Ocean.

- Edition3 improvements in line with clouds’ schedule.

SARB

- Ed3 improvements.

- CRS methodology/validation papers?

- Surface flux comparison: SYN/AVG/ZAVG vs ISCCP vs SRB vs BSRN. Prepare validation
paper (David Rutan?)



TISA

- Promote Terra SSF1deg_lite and SYN1deg_lite to Edition2.5 status. Release 10-year CERES
Terra dataset (ASAP). Goal is to stay within 6 months of data acquisition (at least for
SSF1deg_lite). SYN1deg_lite depends upon having GGEO processed.

- Final changes to new ordering tool before it goes “live”.

- Deliver Lite code to CM (Doelling & Loeb)

- Establish node with Earth System Grid for use in IPCC AR5

- Paper on 10-year CERES record (using Terra Lite data) (Loeb et al).

- SRBAVG: Deliver code that mitigates MTSAT problem so Dave can focus on other TISA issues.

- Hourly GGEO for July 2003 for Mighua Zhang.

- Edition2 MODIS+GEO Merged ISCCP-D2-like products (May 2010)

- ISCCP-D2-like CERES fluxproduct (Aug 2010).

- Submit paper(s) (SRBAVG; SYN/AVG/ZAVG; ISCCP-like)?

- Ed3 Data Product Catalogue and Edition3 improvements.

- Extend EBAF to 10-year record (Summer 2010).

- Deliver EBAF code to CM (Loeb, Doelling)

Data Management:

- Complete Terra SSF Ed2 processing through March 2010 on Warlock (May 2010).

- Ed2 SSF Aqua processing for Jan 2008-Mar 2010 on Magneto (June 2010).

- Production on AMI (ASAP). Develop scripts for every CERES PGE to perform input file checking,
SGE submit command and environment setup.

- Continue efforts for improving efficiency (e.g., code optimization; delivery process; SunGrid
Engine, etc.).

Next CERES Science Team Meeting: September 13-16, 2010, Paris, France (Joint with ScaRAB/
GERB/LMD)



